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VISION STATEMENT

“We will establish and maintain an innovative statewide 215t century information technology application that aids child
welfare stakeholders in assuring the safety, permanency, and well-being of children at risk of abuse and neglect.”

Child Welfare Digital Services (CWDS) is a software product development organization within the Office of Systems
Integration (OSI), which is responsible for two systems: the Child Welfare Services / Case Management System
(CWS/CMS) and the Child Welfare Services-California Automated Response and Engagement System (CWS-CARES).
In November 2015 the CWS-CARES Project embraced an agile approach to software design and development. Rather
than procuring a monolithic, one-time solution, we will instead develop and integrate a suite of digital services through
which we can deliver continually improving support and assistance.

HIGHLIGHTS
On July 11, CWDS released CWS-CARES ldentity Management (formerly referred to as Cognito) 1.1. The release also
provided a user administration portal to manage user access to CWS-CARES. Identity Management 1.1 implemented a
host of new features, including the ability to search by last name and assign or remove permission of user access to the
CWS-CARES application.

The CWS-CARES Project also initiated Program Increment (PI) 8 and has continued progress on the delivery goals
identified last reporting period. The current priorities focus on additional readiness and security testing, bug fixes, and the
ability for county administrators to provision users. The Digital Service Teams hold public sprint reviews monthly, with
details of progress published online. Presentations slides and audio recordings from previous sprint reviews can be found
on our CWDS archive (The Feed).

Executive leaders made the decision to postpone the Quarterly Stakeholder Forum scheduled for July 11 to re-evaluate
the statewide release dates for Snapshot, Identity Management, and Facility Search (CARES 1.0). Statewide release of
functionality must include validations to ensure production system performance testing and security safeguards are in
place to protect sensitive data. The CWS-CARES teams added these necessary readiness activities to their development
priorities and provided leadership with a more accurate estimate of statewide release, which is still targeted for September
2018. The revised release dates are reflected in the updated CWDS 2018/19 Release Roadmap, which was approved by
the Board of Directors on July 19, 2018.

The CWDS Release Roadmap details CWS-CARES development priorities over a 12-month window, starting in July 2018
through June 2019. The dates reflected on the Roadmap represent the projected dates functionality will be ready for use
statewide. As shown in the Roadmap, the team is preparing for statewide delivery of Snapshot, Facility Search, and
Identify Management in September 2018. The Child and Adolescent Needs and Strengths (CANS) 1.0 is scheduled for
implementation in Fall 2018 on a separate implementation schedule from the Snapshot, Identify Management, and Facility
Search release. In conjunction with the work being performed for the Fall implementations, the CWS-CARES is currently
assessing the Legacy strategy to address the challenges and limitations of the legacy systems and their application with
CWS-CARES through a Proof of Concept.

Leadership continues to implement components of the 30-60-90 day plans across the organization. The plans focuses on
actionable lists of activities to enhance internal operations and support the project’s goal to deliver valuable working code
each PI. In July, teams updated and refined key project management plans to reflect current priorities, made progress on
improving the stability, scalability and reliability of the Development Pipeline. The Project Management Office also
established an Executive Dashboard to monitor team performance compared to target release dates and project budget.
The dashboard is updated and presented to CWDS Executive Leadership on a weekly basis, and to the Board of
Directors on a monthly basis.
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The CWS-CARES also submitted the Comprehensive Child Welfare Information System (CCWIS) Automation Checklist
and Annual Advanced Planning Document Update (APDU) on July 31, 2018. The Special Project Report (SPR) 3 is in
development and is estimated for submission in early August 2018.

Event materials are posted on the Stakeholder Resources page at https://cwds.ca.gov/feed. CWS-CARES stakeholders
can follow the project’s weekly progress on the blog site: https://blog.cwds.ca.gov.

KEY PROJECT MILESTONES

The project reached a major milestone on 3/16/17 with its first release for
testing and technical feasibility to a small subset of county users. The

Release 1 (R1) 0312017 03/16/17 Completed Login and Search functionality was made available to the twelve core
county participants.
CWDS conducted PI-2, a feature development session that began
Product Increment 2 (PI-2) 05/2017 05/2017 Completed 03/2017 and completed in 05/2017.
CWDS conducted PI-3, a feature development session that began
Product Increment 3 (PI-3) 08/2017 08/23/17 Completed 06/2017 and completed in 08/2017.
CWDS conducted PI-4, a feature development session that began
Product Increment 4 (PI-4) 11/2017 11/15/17 Completed 09/2017and completed in 11/2017.
CWDS conducted PI-5, a feature development session beginning
) 11/2017 and completing in 03/2018. The Project extended PI-5 by two
Product Increment 5 (PI-5) 03/2018 03/21/18 Completed additional sprints to discuss the project’s legacy strategy approach and
implement the changes for an enterprise-wide DesignOps team.
CWDS conducted PI-6, a feature development session that began
Product Increment 6 (PI-6) 05/2018 05/02/18 Completed 03/2018 and completed in 05/2018.
CWDS conducted PI-7, a feature development session that began 05/
Product Increment 7 (PI-7) 06/2018 06/27/18 Completed 2018 and completed in 06/2018.
Product Increment 8 (PI-8) 08/2018 In Progress CWDS is currently conducting PI-8, a feature development session

beginning 06/2018 that will complete in 08/2018.
The Digital Service Development Teams will provide consulting services
to support the design and development of the CWS-CARES. The

In Contractor will support any development effort for CWS-CARES, as
Development | directed by the State, and will be part of a multi-functional team
consisting of state, county and vendor resources and shall collaborate
with other Digital Service and technology platform vendors, as required.
The OCM Services will assist the project in developing an internal OCM
strategy. The OCM strategy and techniques will be integrated with the
organization’s plans and into all of its performance improvement methods
and solutions, including to create lasting performance improvement.
OCM will provide a framework for managing the effect of new business
processes, changes in organizational structure and cultural changes
within CWDS.
DevOps Engineering will provide support in the following areas:
continuous integration, continuous deployment, automated testing,
scripting of server configuration, and repeatable process automation.
DevOps Engineering will also provide operating system administration
support. The Request for Offer (RFO) is in development.
The Digital Service Development Teams will provide consulting services
to support the design and development of the CWS-CARES. The

In Contractor will support any development effort for CWS-CARES, as
Development | directed by the State, and will be part of a multi-functional team
consisting of state, county and vendor resources and shall collaborate
with other Digital Service and technology platform vendors, as required.
The Digital Service Development Teams will provide consulting services
to support the design and development of the CWS-CARES. The

In Contractor will support any development effort for CWS-CARES, as
Development | directed by the State, and will be part of a multi-functional team
consisting of state, county and vendor resources and shall collaborate
with other Digital Service and technology platform vendors, as required.
The Digital Service Development Teams will provide consulting services
to support the design and development of the CWS-CARES. The

In Contractor will support any development effort for CWS-CARES, as
Development | directed by the State, and will be part of a multi-functional team
consisting of state, county and vendor resources and shall collaborate
with other Digital Service and technology platform vendors, as required.
Procure Implementation 01/2019 In The Implementation Services will prepare counties and tribes for the
Services Contract Il Development | rollout of Digital Services. The RFO is in development.

Procure Digital Service
Development Team (Dev 6) 10/2018
Contract

Procure Organizational
Change Management (OCM) 10/2018
Services Contract

In
Development

Procure DevOps 3 Services 10/2018 In
Contract Development

Procure Digital Service
Development Team (Dev 7) 11/2018
Contract

Procure Digital Services
Development Team (Dev 8) 12/2018
Contract Services

Procure Digital Service
Development Team (Dev 9) 01/2019
Contract Services
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DiIGITAL SERVICE UPDATE

The Intake digital service will provide county Child Welfare
Agencies an easy to navigate and efficient way to record and
access information regarding child abuse, neglect,
exploitation allegations, investigative findings and outcomes.

Developed ability to save Safety Alert information to CWS/CMS at submit.
Developed ability to submit referral with Anonymous Reporter.
Performed Browser Testing, Performance Metrics.
Performed Accessibility and Americans with Disabilities Act compliance testing on
screen readability.
Developed ability to query and access information on Probation youth.
Supported Relationships Development Team.

e Save new/updated relationships to Postgres

e Relationship card to include: Middle Name, Suffix, Date of Birth (DOB),

Approximate Age and sorting by DOB

Established Performance baseline, testing, and analytics.
Provided Production & Pipeline Support.
Resolved neutron bug--occasional hanging of launch commands can cause the app
to be non-responsive and not log diagnostic information.
Developed ability to attach sensitive clients from relationship results.
Replaced ‘Disposition’ with ‘Conclusion’ in Snapshot History of Involvement results.
Removed Reporter Name from the copy/paste function in Snapshot to meet Child
Abuse Prevention and Treatment Act regulations.
Analytics-Developed ability to determine and track the number of successful
searches in CARES.
Analytics-Developed ability to determine and track the number of users by county
performing searches in CARES.

The Identity Management (Cognito) digital service will
provide State and County user administrators a tool to
facilitate identifying, authenticating and authorizing
individuals, groups of people or office access to CWS-
CARES.

Released version 1.1 of Identity Management to Production Environment for Core
County users.

Identity Management version 1.2 development in progress.

Continued work on Multi Factor Authentication with expected delivery for version
1.2 of Identity Management.

Continued work with Subject Matter Experts for creation of future roadmap.
Performed Browser Testing, Performance Metrics.

Performed Accessibility and Americans with Disabilities Act compliance testing on
screen readability.

Established Performance baseline, testing, and analytics.

The Certification, Approval and Licensing Services
(CALS) digital service will provide state and county licensing
and approval staff and managers with a simple and efficient
tool for facility licensing, certifying and resource family home
approval.

Continue work on release 1.1 of Facility Search & Profile with expected code
completion in August.

Continued work on Resource Family Approval (RFA) application process with
specific emphasis on Application Tracking.

Work with Subject Matter Experts for scope update for RFA based organizational
priorities.

Performed Browser Testing, Performance Metrics.

Performed Accessibility and Americans with Disabilities Act compliance testing on
screen readability.

Established Performance baseline, testing, and analytics.

The Case Management digital service will provide county
Child Welfare Agencies a comprehensive, automated case
management system that fully supports the child welfare
practices and incorporates the functional requirements
mandated by federal regulations.

Child and Adolescent Needs and Strengths (CANS) began core county
engagement.

CANS implementation strategy identified.

Began engagement with the CARES Research & Design Team to identify a
research strategy that will allow us to capture feedback to be considered for future
versions of the CANS product.

Received assistance from 18F regarding CANS Protected Health Information data
security.

Continued work with CARES Implementation Team to ensure specific information is
included in the CANS application user training documents.

CANS development continued, adding features to the CANS product.

The Resource Management digital service will provide
caseworkers a single, integrated database to search for
goods or services that have been purchased or contracted
out so clients can receive proper assistance in the most
efficient and effective manner.

Not Started.

The Court Processing digital service will enable CWDS to
exchange data with court systems.

Conducting activities to prepare for user research and design activities.

The Eligibility digital service will provide an automated
solution to determine Title IV-E eligibility.

Pending — Foster Care Eligibility Determination (FCED) solution is being developed
under direction of Statewide Automated Welfare System (SAWS) as a separate
web service. SAWS is currently determining strategy and is expected to initiate
development of an RFO/Request for Proposal (RFP) in 2019.
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The Financial Management digital services will provide an * Not Started.
automated solution necessary to ensure accurate and timely
financial record and transaction authorization, processing and
reconciliation.

The Administration digital service addresses the overall « Not Started.
business organizational structure, staff management, and
supporting tools, including forms and reports. This service
manages state and county staff work and outcome measures
that support California’s Child Welfare program. Counties
administer their own users and roles via a super-user
capability.

STAFFING VACANCY

Current Vacancy Rate: 29%

CWDS Vacancy Rate & Staff Hired
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Current Vacancies: 31 of 106 CWS-CARES positions: The CWS-CARES vacancy rate increased from 25 to 29 percent as
of July 23. This increase is due to an internal positon audit that was conducted in order to reconcile both vacant and filled
positions to the California State Accounting & Reporting System, (CALSTARSs), the State Controller's Office Management
Information Retrieval System Report, and the CWDS Human Resources and Functional Organizational Charts. The
reconciliation determined that the total approved positions associated to this project is 106 versus 127. This number is
comprised of 75 CWS-CARES positions, 19 CDSS positions and 12 OSI enterprise positions.

Date

Vacant Efforts/Notes

Classification [New] Service Team

) - . ) Job re-advertised Final filing date
[eS]] Information Technology Specialist | Project Management Office 711/2017 395 (FFD) is 8/3/18.
Information Technoloay Supervisor Position is being reclassified and
oSl I gy sup Data Management 7/1/2017 395 | redirected to another area of the
Project.
oSl Information Technology Specialist Il | DevOps Engineering 7/1/2017 395 g;%?::;for Personnel Action (RPA) in
oSl Information Technology Specialist | I:P)?s?grft Strategy, User Research and 711/2017 395 | Leadership is reviewing this position.
oSl Information Technology Specialist Il | Architecture 711/2017 395 | Hiring Manager is rating applications.
oSl Information Technology Associate Security 7/1/2017 395 Duty statement to he re-written due to
new classification requirements.
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osl Information Technology Specialist | Infrastructure 7/1/2017 395 Interviews scheduled.
osl Information Technology Specialist | QA Engineering 711/2017 395 Hiring Manger is rating applications.
osl ﬁﬁz?;sifte Governmental Program | o mynications 7/1/2017 | 395 | Posted. FFD is 8/3/18.
osl Information Technology Associate Implementation/Training 711/2017 395 7R/%(i|/alsgs.ified to ITA. Posted - FFD is
osl :Fformation Technology Supervisor QA Engineering 7/1/2017 395 RPA pending final HR approval.
osl Information Technology Specialist | Application Development 7/1/2017 395 RPA is in progress.
osl Information Technology Specialist | Application Development 7/1/2017 395 RPA is in progress.
osl Information Technology Specialist | Application Development 7/1/2017 395 SHtZitg?n'erir,]ager to write duty
osl Information Technology Specialist | Product Owner 7/1/2017 395 Hiring Manager is rating applications.
osl Information Technology Specialist Il | Architecture 7/1/2017 395 Hiring Manager is rating applications.
osl Information Technology Specialist | Implementation/Training 711/2017 395 sHtiz:litr(]e%'\eflr?tr.]ager to write duty
osl Information Technology Specialist | Product Owner 711/2017 395 | Hiring Manager is rating applications.
osl ﬁﬁz(lj;si?te Governmental Program Communications 10/1/2017 303 Posted. FFD is 8/3/18.
osl Information Technology Specialist | Data Management 10/1/2017 303 Duty statement in progress.
osl Information Technology Specialist | Security 10/1/2017 303 RPA pending final HR approval.
osl Staff Services Manager Ill Communications 12/15/2017 228 E(e)g{gzs_if:ngto?;rloer}ngSM Il to SSMI.
osl Information Technology Specialist | Procurement 1/1/2018 211 Conducting interviews.
osl Information Technology Specialist | Data Management 1/1/2018 211 Duty statement in progress.
(O] Information Technology Manager I Digital Services 5/18/2018 74 Pending HR final hiring approval.
osl Information Technology Specialist | Eﬂfﬁzézﬁi?\tt and Contract 5/22/2018 70 Conducting interviews.
osl :Fforma“c’” Technology Supervisor | go ity 5/31/2018 | 61 | RPA routing for signatures.
osl Information Technology Specialist | Security 711/2017 395 | RPAn progress.
osl Information Technology Specialist Il | DevOps Engineering 711/2017 395 | Holding for reclassification.
osl Information Technology Associate Application Development 711/2017 395 | Holding for reclassification.
osl Information Technology Specialist | Data Management 711/2017 395 | Holding for reclassification.
Filled Positions
osl Information Technology Specialist | Project Management Office (PMO) 711/2017 395 | Startdate - 7/27/18.
5 QUESTIONS? comms@cwds.ca.gov July 2018
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RISKS

For this reporting period, there are currently three (3) high priority risks to report.

Risk

Continued Risks

Impact

Mitigation

The current approach to the
two-factor authentication is to
use a code sent via an e-mail
to the user, which can be
restricting for County workers
when email outages occur.

In the event of a County e-mail outage, the child welfare
workers may not have access to the CWS-CARES
system. As designed, their initial logon is tied to another
system that is different in each County.

Mitigation strategy includes:

1. Steve Grimes to Contact CDSS Security Officer to
approve rolling back to one factor authentication.

2. Roll back to one factor authentication.

3. Research alternate authentication methods with
counties that can be selected by the user at the time
of the login (phone call, text, e-mail).

4. Communicate to all stakeholders how and when to
use these options.

Implementation’s work
authorization for sandbox
support activities ends on
07/23/18. Based on current
availability dates and start of
standup activities, the team
will not be able to support
implementation activities in
the sandbox support plan.

If the environment setup activities are delayed until P18,
the implementation team will not be able to provide
implementation services for the sandbox environment.

1. Transition Sandbox support activities to another team
or teams.

2. Focus on setting up the Sandbox environment by the
deadline and trigger support activities, allowing
adequate time for the implementation team to support
it within the original work authorization dates.

3. Do nothing, depending on shifting prioritization
possibilities.

CANS, Cognito, and
Implementation teams cannot
effectively create and
implement the CWDS CANS
initiative without knowing
what parties will be directly
involved in the assessment
process (both software and
physical process). Decisions
and definitions need to take
place on the CANS
program/policy level to avoid
impediments and misdirection
to development.

Until the above key decisions are made, the following
teams will be impacted:

CANS Application Team:
» Will not know what Users to allow access to CANS.
» Will be unable to engage the correct end Users for
User Acceptance Testing (UAT), product feedback, or
usability and workflow questions.
Cognito Team:
» Will not know what users shall receive access.
» Will be unable to estimate upcoming work efforts
needed.
Implementation Team:
» Will not be able to formulate a rollout plan.
» Will not know what County Points of Contact to
engage for end user testing or connectivity.

1. Kevin Gaines to identify who the Points of Contact will
be at all counties involved in the initial rollout of
CANS.

2. Determine what Counties get access to the initial
CANS product.

CWS-CARES Connectivity for Counties
e For UAT
e For Production Use

Register Users (to grant access)

3. Ensure that county Points of Contact have funding to
provide support for CANS.

Closed Risks

There is a risk that the Direct
Connect rollout will impact
the Continuous Delivery (CD)
pipeline (destabilizing risk)
and delay release of
Snapshot. Closed, 7/18/18

The unknown amount of time it will take to migrate over to
Direct Connect will potentially delay Snapshot Releases
and may cause other delays within the pipeline where
product is being developed.

Mitigation strategy includes:

Plan migration elements and determine the fixed amount
of time that will be required for migration at the beginning
of the Program Increment Planning Session, as opposed
to ad hoc requests during regular Sprint sessions. This
will ensure migration efforts will begin at a planned date
with adequate time to implement accordingly.

There is a risk that the
Cognito rollout will impact the
continuous development
pipeline (destabilizing risk)
and delay release of
Snapshot. Closed,7/18/18

Possible delay of future Snapshot releases.

If the deployment is delayed, the Contingency Plan is to
keep Security Access Framework (current security
module) in place while we troubleshoot Cognito.
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ISSUES

For this reporting period, there are currently twenty (20) high priority issues being tracked and managed on the project.

Issue

Continued Issues

Impact

‘ Resolution

The trigger date/event is
unknown for the
Implementation Team, so they
do not know when they need
to start preparation of
materials, training, and OCM
to meet Statewide rollout
readiness.

Organizations may not have time to prepare for or
execute OCM, training, and implementation
activities. This may result in an organization delaying
the use of functionality if they are not prepared. This
may also cause more organizations to stack within a
given timeframe, limiting the implementation team’s
ability to support the organizations while they
transition from CWS/CMS to the Intake Digital
Service.

1. Logical product roadmap continually updated to reflect
evolving priorities and technical dependencies.

2. Product delivery target dates provided to stakeholders on a
regular basis via multiple communication channels.

3. Product delivery target dates defined as prioritized work
approaches completion.

4. Project is currently exploring ways to decouple
implementation support from development of product
features. The goal is to provide counties with a predictable
implementation schedule.

CWS-CARES Annual Advance
Planning Document Update
(APDU) does not describe a
Comprehensive Child Welfare
Information System (CCWIS)
compliant Title IV-E Eligibility
determination process.

If the State chooses not to describe or become
CCWIS compliant, the CWS-CARES Project will
receive a reduced level of Federal funding as a non-
CCWIS project.

The State is taking the following steps with the intent to

become CCWIS compliant:

1. Form a state/county workgroup. (Complete)

2. Define and develop consensus for the minimum level of
automation in SAWS that is needed to support end-to-end
FCED business processes. (In Progress)

3. (Will build the gap analysis with one of the consortiums)
Conduct a gap analysis to compare current SAWS
business processes against the minimum level of
automation required to support end-to-end FCED business
processes.

4. Work with OSI CMU as it coordinates the design,
acquisition, development, and implementation of a FCED
business rules engine that will be consumed by CalACES
and CalWIN (and eventually CalSAWS), and identify
opportunities to incrementally bring the SAWS’ end-to-end
FCED business processes to an acceptable level of
automation.

5. Decide how to fund changes to the SAWS. (Complete)

6. Advocate with ACYF, CMS and FNS for consensus on an
“acceptable” level of automation that is most efficient,
effective and economical for California.

7. Complete Phase IIl, which consists of categorizing
information gathered during Phase Il of FCED Workgroup
(questions from eligibility forms used in tandem with child
welfare) and define data fields for CARES/FCED interface.

8. Decision needs to be made if an Eligibility Digital Service
Team will be formed for CARES, or if the Eligibility SME
will work with the existing teams (i.e., Case Management
and Intake) including the Interfaces Team. (Complete)

9. The FCED solution will be incorporated into the CARES
APD and forwarded to ACYF for written approval.

10. A workshop will be held between SAWS and CARES to
strategize how the two entities will sync up for FCED
purposes.

Security team staffing is
insufficient to meet the work
effort assigned to the team.
Because of lack of resources,
technical debt is accumulating.

Without additional security resources, a high volume
of technical debt is expected, non-critical security
tasks will be deferred, and critical security tasks may
not be completed in expected timeframes.

1. Escalation of recruiting efforts from HR/Hiring manager to
fill positions.

2. RFO in progress from Security Management and a Security
Advisor.

Continued problems with audio
at the All Staff meeting or
Stakeholder Quarterly Forums
is affecting the ability of
counties to hear the content
presented.

Counties are raising concerns and requesting a
higher quality solution. External staff that call into
the All Staff or the Quarterly Stakeholder Forum are
unable to hear the content clearly, cannot follow
along with the meeting material, and may not feel
engaged in the process that could lead to external
staff no longer participating.

1. Notify the audience if you are having problems immediately
(via email or Slack).

2. Conduct a dry run one hour before to make sure the
technology is up and running.

3. Have back-up plans in place when technology breaks or
does not work as expected to meet user needs (could use
a different facility).

4. Work with the audio contractor to fix the problems with the
in-house sound system so it works reliably — either strip out
the automation or replace the system so it works. (In
Progress)

5. While the vendors are on site, conduct a test conference
call with county members that includes both audio and
video in order to ensure that changes are effective.
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Issue

Impact

‘ Resolution

The Data Team is not Since the Data Team is responsible for providing 1. Obtain rights in order to view legacy data. (Complete)
authorized to view or utilize data quality services to the CWS-CARES project, 2. Use of Pandora tool to demonstrate data extraction and
extracts of legacy production this lack of access prevents them from performing obfuscation is adequate and safe.
data. key duties such as: analysis of legacy data for clean- | 3. Implement security controls mandated by CDSS.
up recommendations, duplicate identification, ad hoc
data reports and other data analysis reports.
Additionally, this prevents them from ensuring the
data conversion process of moving data from the
legacy system into the new CWS-CARES system is
done correctly.
The continuous delivery The environment instability and inconsistency can 1. DevOps to develop a Manifest file that will provide
pipeline is not stable and is cause slowdown for development and prevent consistent release of the various applications. The
inconsistent. Quality Assurance to be able to promote their code Manifest file will contain the versions of the applications
through the pipeline quickly, hence causing delays in deployed, environment configuration and dependencies in
overall releases. an environment at any given time. (Complete)
2. Present proposal to implement the Manifest file.
(complete)
3. DevOps is working with the various development teams to
discuss the proposal and work on the implementation. (In
Progress)
4. From the information gathered in #3, expand upon existing
workload as needed and establish timelines.
5. Execute planned workload associating with mitigating this
Issue. (Time estimation: 1 month)
6. Conduct further investigation to understand the pain points
and the expectations once this issue is resolved.
DevOps does not provide Inadequate environment change notifications can 1. DevOps to reset the Change Management Process for
adequate environment change | cause miscommunications and possibly delay/block tracking and notification of environment changes.
notifications to the Development teams from proceeding with their ) (SCe(thglgtr?:r)\ge Control Board metings to review and
development teams. tasks. schedule changes. (Completed, first meeting was held on
3/20/18)
3. Conduct further investigation to determine the level of
adequate notifications needed to further resolve the issue.
(3/30/18)
4. From the information gathered in #3, expand upon existing
workload as needed and establish timelines. (4/6/18)
5. Execute planned workload in future Sprints. (Time
estimation: 1 month)
There is a lack of test bubble Developers are not able to test their code instantly in | 1. DevOps to provide an environment with complete
environment creation process an integrated environment and have to wait until integrated stack for developers to test. (Completed)
to allow developers to test in their code gets promoted to the higher level 2. Conduct an initial discussion on the requirements/need for
an on-demand environment environments, which can cut down on the testing a test bubble. (Completed)
that can be stood up and time. 3. Capture all the requirements and form workload
mimic a certain environment accordingly. (In Progress)
for testing purpose. 4. Develop a solution on the implementation of a test bubble.
(4/16/18)
5. Execute planned workload for development of a test
bubble. (Time estimation: 1 month)
There is a lack of an Automated tests are required to test and promote 1. Implement automated test in lower order environments
automated acceptance code faster to upper-order environments and lack of such as pre-integration and integration. (Completed)
functional test environment these tests, slows down the overall release process. | 2- DevOps to develop the framework to implement automated
(inability to add automated tests. (Comp!eted) . .
3. Have discussion with development teams regarding their
tests to upper-order plans to develop functional tests and a timeline.
environments). 4. Develop a plan to implement automated acceptance
functional tests. (4/25/18)
5. From the information gathered in #3/#4, expand upon
existing workload as needed and establish timelines.
6. Execute planned workload created for test bubble. (Time
estimation: 1 month)
There can be significant delays | The delay in Deploying Pipeline Changes can cause | 1. DevOps to obtain initiatives to automate the pipeline
in completing the build request | delay in the overall release process. deployments so code can be deployed and promoted from
when requesting a deployment the development environment to a higher-order
to multiple environments (e.g., environment. (Completed)
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integration, integration02,
demo).

Impact

‘ Resolution

2. Configure applications to enable code to be promoted
automatically. (Completed)

3. Conduct further investigation to find solution that will
resolve the issue. (In Progress)

4. Work with development teams and plan out the automation
of all the applications to promote code through the pipeline.

5. From the information gathered in #3, #4, expand upon
existing workload as needed and establish timelines.

6. Execute on the user stories created for test bubble. (Time
estimation: 1 month)

An All County Letter (ACL)
was sent to the counties earlier
this year stating that CANS
implementation would start on
7/1/2018 with 33 counties.
There are two subsequent
implementations that would
happen on 10/1/2018 with 24
counties and 1/1/2019 with 1
county. The Implementation
Team does not have enough
information to start
implementation activities on
7/1/2018 for the 33 counties
identified in the ACL.
Therefore, the Implementation
Team cannot currently support
a 7/1/2018 go-live for CANS.

Counties will be expecting implementation support
and will not be receiving it from CWDS.

1. Work with CDSS on Implementation Plan.

2. Confirm and communicate “Plan B” to CWDS so we can
align with CDSS. (Paper based application).

3. ldentify perimeters of a CANS user.

4. Send out new ACL to clarify support that will be provided
and when support will be available. (Complete)

Without a definition of “Done”
established for the Blueprint,
measurement of the Projects
progression on the Roadmap
is difficult to gauge.

Difficulty for the Blueprint to define the project's as-is
(Where are we now?) and to-be (Where are we
going?) states, as well as identify enterprise level
needs, approaches, and solutions (How do we get
there?).

1. Obtain a definitive decision on the definition of "Done."”
2. Communication of decided definition to all teams on
Project.

Without a definition of “Done”
established for the Legacy
Strategy, measurement of the
Projects progression on the
Roadmap is difficult to gauge.

Difficulty to define the project's as-is (Where are we
now?) and to-be (Where are we going?) states, as
well as identify enterprise level needs, approaches,
and solutions (How do we get there?).

1. Obtain a definitive decision on the definition of "Done."
2. Communication of decided definition to all teams on
Project.

The project added four senior
engineering resources to
support DevOps in the
completion of the delivery
pipeline. However, it is unclear
that the addition of these
resources have made a
significant impact toward
reaching this goal, as the
project continues to struggle
with consistency across
environments, environment
availability, along with other
technical challenges. A
maturity assessment would
shed light on this concern.

Pipeline development is unclear. Continuous lack of
consistency across environments and environment
unavailability.

When a new Independent Verification and Validation (IV&V)
contract is executed, the vendor to perform a maturity
assessment within the first 30 days on the DevOps team and
the delivery pipeline. The assessment should consider:
- Pull request automation and peer review.
- Test automation, including code coverage and build
failure threshold configuration.
- Integration of code review, build, deployment, and issue
tracking tools, including integrated workflow.
- Security of code repositories, including access and
change permission restrictions.
- Audit logging of build, test, and deploy results
- Failover and disaster recovery automation, including
deployment rollback capability.

CALS, CANS and DevOps are
currently either without a
Service Manager (SM) or have
one serving in the interim.
This creates a hindrance since
SMs serve as a voice of
establishing higher order
priorities from an
organizational view in

CANS - Lack of a dedicated SM with knowledge of
the political structure and expertise in stakeholder
engagement may hinder CANS in regards to
decision making and direction regarding these
crucial components.

CALS - Since communication with key stakeholders
will not be coming from a source of knowledge and
expertise of a CALS SM, a number of key

Hire dedicated full-time Service Managers for CALS, CANS
and DevOps.



mailto:comms@cwds.ca.gov

Issue

conjecture with other SMs.
Furthermore, the amount of
time necessary to advertise,
hire and knowledge transfer
new SM is not sufficient on the
Project.

Impact

communications will be reduced or have to be
absorbed by other staff members.

DevOps - Lack of a SM hinders responsive decision
making on development processes and places an
extensive load on John O’Duinn, who is filling the
role in the interim as a vendor.

Cognito - The role of Service Manager is currently
being performed by the Product Owner (Leon Elzie).
This activity is time consuming and involves
stakeholder management which takes away from the
POs ability to operate effectively. If a dedicated
Service Manager is not put in place, the following
issues may be realized for Cognito:
» Decreased stakeholder management.
« Lack of tracking of SME testing and review with
design.
» Reduced quality of time spent in backlog
grooming.

‘ Resolution

There are only three Product
Owners (PO) responsible for
approving, prioritizing,
updating the backlog,
negotiating, determining user
value, providing clarification,
creating the backlog and
working with stakeholders for
PI-7, which is inadequate for
them to serve their teams
appropriately.

The various teams will not be given adequate
direction in the development of features within the PI
as the PO'’s are spread so thin.

1. Designate new Interim Product Owners for Cognito,
Snapshot and CANS.

2. Designate Managers from CDSS & OSI (SSM IIl, SSM 11,
DPM lil, DPM II, DPM IV) to be the Product Owners of new

features.
3. Define “Product Adviser” role versus Product Owner.

New Issues

Not enough time from now
until release target date to
complete full or extensive
performance testing.

Without sufficient time for performance testing, the
following items may not be able to be carried out:

- Team Introduction of Performance test tools in
code. (This is done a digital service level)

- Executing test at the digital service level.

- Fixing existing test cases to account for
Performance testing needs.

- Executing of test at an enterprise level. (A
coordinated set of executed tests with all teams
that can be recreated for regression purposes)

- Fixing issues derived from enterprise level testing
and performing the coordinated regression tests.

(In most testing, this is the most time consuming)

Simplify the testing at an enterprise level immediately in order

to expose issues that require examining.

Integrating Case Management
with Intake has been very
challenging to align the proper
tech stack, document coding
standards and merging
processes between both digital
services.

There will be rework required when the proper tools
for this solution are procured and utilized. Technical
debt will accrue over time.

1. Develop and implement coding standards.
2. Develop and implement development standards.
3. Hire architecture manager.

The implementation of the
Cognito Identity Management
system includes several
custom developed
components which utilize new
technologies that are not part
of our current technology
stack. Although the custom
coding required for these
components has been
completed and the functionality
can be demonstrated in local
development environments,
unforeseen problems may

The statewide rollout of Cognito could be impacted.

DevOps to identify resource dedicated to this work effort.
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arise with the deployment of
these components into the
CWDS pipeline. Furthermore,
these components are new to
DevOps and will further stretch
an already resource-
constrained team

There is no formal
communication to CARES
end-users for system issues or
downtime.

End users are not aware of issues. May negatively 1. Define Major Incident Process, as it is unclear what

affect the adoption of using CARES. May flood the communication channels will be used or what the timeline

service desk with calls. is for communications from the time the incident is
identified to the sending of communications to affected
users.

2. ldentify Roles and Responsibilities in Incident Management
Detailed Design Plan v 1.1. (Complete)

3. ldentify communication matrix.

Document and enforce Major incident process in the

Incident Management Detailed Design Plan. (Complete)

5. Identify communication timeline targets for major incidents
in ITIL Incident Management Major (Sev1) Incident
Procedure v. 2.0 document. (Complete)

P

BUDGET/EXPENDITURES
AS OF 7/18/2018

2017-18 CWS-CARES Budget/Expenditure Report Summary

Personnel Services* 11,883,786 5,136,494 3,562,053 8,698,547
Other OE&E* 2,838,822 1,537,948 990,874 2,528 822
Data Center Services™ 400,000 753,337 650,070 1,403,407
Facilities* 1,421,345 1,574,842 695,686 2,270,528
Contract Services* 65,503,791 30,202,403 12,172,588 | 42,374,991
Hardware & Software* 4,116,197 1,370,474 2745723 4,116,197
Enterprise Services* 4,191,896 1,147 747 3,044,149 4,191,896
0Sl Spending Authority Total 90,355,837 | 41723245 23.861,143| 65584388

Contract Services* 2,584,820 1,496,022 788,798 2,284 820
Other OE&E* 15,234,312 - 1,759,202 1,759,202
County Participation Costs*** 68,338,542 656,905 2,000,000 2,656,905
CDSS Local Assistance Total 86,157,674 2,152,927 4,548,000 6,700,927

Personnel Services* 1,930,359 1,924,398 5,961 1,930,359
Facilities* 568,000 88,971 479,029 568,000
Other OE&E** 224 497 72,216 152,281 224 497
CDSS State Operations Total 2,722,856 2,085,585 637,271 2,722,856

*Actual Expenditures through May 2018 FI$Cal Reports
**Actual Expenditures through April 2018
***Actual Expenditures through May 2018
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